EXHIBIT 300 Ull 007-000003146

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-03-13
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-03-13
Date of Last Revision: 2012-03-13

Agency: 007 - Department of Defense Bureau: 17 - Department of the Navy
Investment Part Code: 02

Investment Category: 00 - Agency Investments

1. Name of this Investment: Consolidated Afloat Networks Enterprise Service

2. Unique Investment Identifier (Ull): 007-000003146

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Consolidated Afloat Networks & Enterprise Services (CANES) is a DoN Efficiency Initiative
and is the Navy"s only Program of Record (POR) to replace existing afloat networks and
provide the necessary infrastructure for applications, systems, and services to operate in the
tactical domain. CANES is the technical and infrastructure consolidation of existing,
separately managed legacy afloat networks currently under Ship Communications
Automation. The legacy, afloat network designs are End of Life starting in FY 2012. The
fundamental goal of CANES is to bring Infrastructure and Platform as a Service (laaS /
PaaS), within which Tasking, Collection, Processing, Exploitation and Dissemination (TCPED)
computing and storage capabilities will reside in current and future iterations. CANES will
provide complete infrastructure, inclusive of hardware, software, processing, storage, and end
user devices for Unclassified-SCI, for all basic network services (email, web, chat,
collaboration) to a wide variety of Navy surface combatants, submarines, Maritime Operations
Centers, and Aircraft. Approximately 36 hosted applications and systems inclusive of
Command and Control, Intelligence, Surveillance and Reconnaissance, Information
Operations, Logistics and Business domains require the CANES infrastructure to operate in
the tactical environment. Specific programs, such as Distributed Common Ground System -
Navy (DCGS-N), Global Command and Control System - Maritime (GCCS-M), Naval Tactical
Command Support System (NTCSS), and Undersea Warfare Decision Support System
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(USW-DSS) are dependent on the CANES Common Computing Environment (CCE) to field,
host, and sustain their capability because they no longer provide their own hardware. CANES
requires ADNS to field prior to or concurrently with CANES due to architectural reliance
between the two programs. FY 2013 will fund procurement, integration, ship designs, and
installation.Continue platform set 3 & 4 baseline development. Perform Developmental
Testing (DT) and Initial Operational Test & Evaluation (IOT&E) on unit level platform in
support of Full Deployment Decision (FDD) in 4Q. Begin DT on force level baseline. All will
benefit the mission by driving significant reductions: systems consolidation, virtualization,
commonality, enhanced usability and automation of systems management, administration,
troubleshooting to support interoperability amoung tactical/non-tactical elements across the
Global Information Grid.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The CANES program's consolidated, integrated approach will address architecture,
configuration management, training, and logistics issues, while rapidly and inexpensively
transitioning new Commercial Off The Shelf (COTS)/Government Off The Shelf (GOTS)
technologies. CANES will retain the current core Navy network capabilities while providing
increased performance and improved technical adaptability to Navy afloat LANs. Capability
gaps to be addressed by CANES include: system interoperability, collaboration, information
access, cross domain security, information exchange, and system responsiveness. A single
CANES installation replaces 4 networks and more than 36 server based applications or
systems. CANES is designed with embedded Information Assurance and Computer Network
Defense capabilities. Systems and network management capabilities provide automated
Information Assurance Vulnerability Alerts (IAVA), intrusion detection, detection of rogue
access, and the ability to command and control the network. CANES delivers authoritative
Defense in Depth for all networks/hosted applications and provides Computer Network
Defense/Information Operations Condition to combat internal and external threats.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

-Achieved Milestone B (MS B), which approves entry into the Engineering and Manufacturing
Development (EMD) phase. As part of the Milestone B decision, the entrance criteria for the
upcoming Milestone C and the CANES Acquisition Program Baseline (APB) were approved.
-Established Service Cost Position (SCP) in support of MS B and updated CANES Fielding
Plan and Funding Profile to reflect the SCP. -Completed Critical Design Reviews (CDR) with
both system developers, which established platform design baselines.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

-Complete statutory and regulatory acquisition documentation to achieve CANES MS C.
-Revise Cost Analysis Requirements Document (CARD) and Life Cycle Cost Estimate
(LCCE) in support of Navy"s Service Cost Position (SCP) for MS C. -Conduct Operational
Assessment (OA) in support of MS C. -Preparation begins for Initial Operational Test and
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Evaluation (IOT&E) on Unit level platforms to complete operational testing. -Prepare
Enterprise Engineering and Certification (E2C) lab for testing on platform set 1 and 2
baselines. -Conduct platform set 1 and 2 partial-build integration testing of hosted applications
and systems as they migrate to CANES baseline while waiting on system developers down
select. -Conduct developer baseline configuration testing. -Conduct final platform set 1 and 2
baseline testing. -Commence Source Selection activities associated with Full Deployment
contract. -Achieve MS C. -Procure (13) units, (1) Technical Training Equipment, integration,
and associated costs for pre-installation design and activity drawings. -Install (4) afloat units
and (1) Technical Training Equipment unit. -Conduct ongoing hosted system integration and
patch testing for platform set 1 and 2. -Develop platform set 3 and 4 baselines to support
conduct of testing. -Conduct platform set 1, 2, 3 and 4 testing events at E2C lab. -Perform
Development Test (DT) and IOT&E in support of Full Deployment Decision (FDD) in 4QFY
2013 on unit level platform. -Perform DT on force level baseline in support of Follow-On Test
and Evaluation (FOT&E) planned to occur in FY 2014. -Procure (27) units, (1) Technical
Training Equipment, integration, and associated costs for pre-installation design and activity
drawings. -Install (25) afloat units and (1) Technical Training Equipment unit.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2008-12-12
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $70.1 $48.0 $202.6 $383.7
Sub-Total O & M Costs (Including Govt. $5.1 $2.4 $9.1 $24.5
FTE):
Total Cost (Including Govt. FTE): $75.2 $50.4 $211.7 $408.2
Total Govt. FTE costs: $20.8 $14.3 $30.3 $64.3
_ $-69.9 $-92'4
_ -58.00% -30.00%
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

FY 2011 Reduced funding levels due to PB12 Congressional marks for ahead of need and
contract delay. FY 2012 Reduced funding level due to the PB13 Congressional Appropriations
Act that transferred funds from CANES OPN to Ship Communications Automation and CANES

RDT&E.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded N0017805D45
93
Awarded N0003910D00
27
Awarded N0003910D00
28
Awarded N0003910D00
28

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

In accordance with DoD guidance memo date 07 Mar 2005, the above contracts not using EVM do not qualify under the DoD criteria for using
EVM. However, cost and schedule variances are being monitored via Cost and performance Contract Data Requirement List (CDRL) review,
as well as quarterly Program Management Reviews conducted by the contractor.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-03-13

Section B: Project Execution Data

Table 11.B.1 Projects

P3146-101 Engineering and Manufacturing  Supports operational assessment
Development (OA), completion of regulatory
and statutory requirements for
Milestone (MS) C, and initial
CANES installation aboard a
Guided Missile Destroyer (DDG)
platform. OA is required to
achieve MS C. The first DDG
installation is required to perform
and complete Initial Operational
Test and Evaluation (IOT&E),
which is required to achieve Full
Deployment Decision (FDD).

P3146-102 Limited Deployment Limited Deployment (LD)
Contract Award after a
down-select to single CANES
design. Includes follow-on effort
to procure LD fielding units and
all associated production
activities.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

P3146-101 Engineering and
Manufacturing
Development

P3146-102 Limited Deployment

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

P3146-101 Operational OA includes lab 2012-03-30 2012-03-30 -132 -48.35%
Assessment accreditation activities
and an Operational
Test Readiness
Review (OTRR).
Conduct OA testing
under various
operational, system
and network
environmental
conditions to assess
CANES capabilities
by both contractor
personnel, fleet
operations and
maintenance
personnel.

P3146-101 Milestone C Event MS C activities 2012-06-29 2012-06-29 514 -41 -7.98%
associated with
completion of
requirements to
include regulatory and
statutory acquisition
documents,
participation in
Integrating Integrated
Product Team (IPT),
Overarching IPT, IT
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

Acquisition Board
(ITAB) Readiness
Meeting, and ITAB.
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
Mean Time Between Hours Process and Activities Over target 495.000000 0.000000 0.000000 495.000000 Monthly
Failure (MTBF). - Cycle Time and
Timeliness
Mean Time to Repair Hours Customer Results - Under target 4.000000 0.000000 0.000000 4.000000 Monthly
(MTTR). Service Accessibility
Materiel Availability Percentage Customer Results - Over target 0.950000 0.000000 0.000000 0.950000 Monthly
for Critical Services. Timeliness and
Responsiveness
Operational Percentage Technology - Over target 0.990000 0.000000 0.000000 0.990000 Monthly
Availability for Critical Reliability and
Services. Availability
Ownership Cost. Percentage Mission and Business Over target 0.150000 0.000000 0.000000 0.150000 Semi-Annual
Results -
Management of
Government
Resources
TBD. TBD Technology - Over target 0.000000 0.000000 0.000000 0.000000 Semi-Annual
Effectiveness
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